

Prepare for project

Expanded Mountain Gate Park: project schedule

Draft for RPAC 5/2021

*Advertise
Round 1*

Site tour?

Community meeting

*Gather community
ideas (Round 1)*

Community meeting

*Synthesize
community ideas*

*Advertise
Round 2*

Community meeting

*Gather community
feedback (Round 2)*

Community meeting

*Update
based on
feedback*

*Additional
feedback?*

Prepare park concept plan

 **Public events or meetings**

APRIL

MAY

JUNE

JULY

AUGUST

SEPTEMBER

OCTOBER

NOVEMBER

DECEMBER

JANUARY