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Project Types
• Linear Projects

• Transportation

• Energy Projects

• Housing/ Business Development

• Grazing/ Ranching/ Farming



Digital 395 – Middle Mile Project
• Over 600 Miles of Conduit

• Over 50 Agencies (federal, state, local)

• 2 states

• 7 American‐Indian Tribes

• Construct within 14 months of viable weather conditions

• Construct within 7 months of Eastern Sierra winter conditions







Key Laws & Agencies
• NEPA/ CEQA (in California)

• Endangered Species Act

• Clean Water Act

• National Historic Preservation Act

• Federal –Army Corp, USFWS, BLM, USFS, BIA

• Tribal Lands

• State – CA Dept of Fish and Wildlife, NV Div. of 

Environmental Protection, CA RWQB, CA SHPO, NV SHPO



Who Cares?

• Project Proponent –Cost and Timeframe

• Tribal Groups – Historical and Cultural Lands

• Agencies –Compliance with existing law

• Environmental Groups – Resources

• Consultants –Agency Compliance (and $$$)



Challenges
• Permit Review/ approval timeframes

• Inconsistent Requirements

• Contradicting Agency Requirements

• Cost (permitting/ monitoring/ mitigation)

• Opposition/ Political Controversy

• Indecision or “Undocumented Agreements”



Steps to Understand &Reduce 
Cost

• A MAP! (Property Owners & Agency Jurisdiction)

• Early Collaboration with ALL Parties

• Field Visits

• Close Review of Permits Prior to Signing

• Updates and Communication to Agencies



Discussion


